
Implementation 

Milestones

DATE MILESTONE POSITION

February 28 2017 Issue RFP for Program Manager -20

February 28 2017 Finalize Regulations -45

March 6 2017 RFP Proposals for Investment Consultant Due 25

March 7 2017 March Board Meeting -30

March 13 2017 Post Notice of Intent to Award Investment Consultant Contract -40

March 20 2017 Award Contract for Investment Consultant and route internally 15

April 24 2017 Investment Consultant Start Date 35

April 27 2017 April Board Meeting -25

May 2 2017 RFP Proposals for Program Manager Due 20

May 2 2017 May Board Meeting 20

May 17 2017 Post Notice of Intent to Award Program Manager Contract -40

May 23 2017 Submit Regular Rulemaking Package to OAL -25

May 23 2017 Beginning of Minimum 45-Day Public Comment Period 25

May 24 2017 Award Contract for Program Manager and route internally -45

May 31 2017 Program Manager Start Date -25

June 2 2017 Publish Notice of Proposed Rulemaking in OAL Register 50

June 9 2017 Public Hearing (only upon request) 30

July 17 2017 Close of Public Comment Period -25

August 7 2017 Summary and Response to Public Comments Posted 20

September 7 2017 Submission of Rulemaking Action to OAL for Review -35

October 1 2017 Program Launch (hard launch) 25
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